COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2016

ESTI MATE SUMVARY 09: 40: 34
CONTI D: C18159R ESTI MATE NO 0021 PROG SPEC YR 2005
PCN. 18159R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 782.0 DAYS TIME ALLOW 7/31/2016 FI XED COVPLETI ON DATI
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB) PERCENT TIME:  108. 46 ORI G TIME ALLON 6/3/2016 FIXED COVPLETI ON DATI

PRQJECT NO FBRO702- 311

1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB)

NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 09/ 30/ 2016 DATE TI ME STARTED 08/11/2014
4 | NVERNESS COURT E, SUI TE 250 DATE LET 05/ 29/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 06/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
ENGLEWDCD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 08/ 11/2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 8, 398, 003. 22 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 8,129, 892. 98 NON-PARTI Cl PATI NG 8, 173, 274. 86 189, 720. 07
PERCENT COVPLETE: 97. 32% TOTAL EARNI NGS 8,173, 274. 86 189, 720. 07
FUNDS AVAI LABLE: $ 224,728.36 STOCKPI LED MATERI ALS 0. 00 -11,448.00

GROSS EARNI NGS 8, 173, 274. 86 178, 272. 07
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -121,948. 39 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 8, 051, 326. 47 178, 272. 07

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 8, 051, 326. 47 178, 272. 07

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 178,272.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18159R
PCN: 18159R-BI D
PRQJECT: FBRO702- 311
REF | TEM
NO. NO.

CAT NO0200 0200 ROADWAY

0005 201-00001

0010 202-00026

0015 202-00220

0020 202-00240

*Renoval of

0025 202-00250

*Renoval of

0030 202-01000

*Renoval of

0035 202-01130

*Renoval of

0040 202-01135

*Renoval of

0045 202-01300

*Renoval of

0050 203-00060

* Enbanknent

0055 203-01510 Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

C earing and G ubbing

Renoval of Slope and Ditch Paving

Renoval of Asphalt Mat

Asphal t Mat (Pl ani ng)

Pavenent Mar ki ng

Fence

Quardrail Type 3

Quardrail Thrie Beam

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3. 000
ACRE
3, 678. 00000
149. 000
SY
19. 00000
2,045. 000
SY
11. 00000
3, 930. 000
SY
8. 12000
9, 277. 000
SF
1. 90000
78. 000
LF
4. 00000
1, 072. 000
LF
3. 50000
152. 000
LF
11. 00000
7.000
EACH
204. 00000
6, 434. 000
CcY
64. 00000
17. 000
HOUR

153. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 000
0. 000
3. 000

149. 000
0. 000
149. 000

2,045. 000
0. 000
2,045. 000

3, 930. 000
0. 000
3, 930. 000

9, 277. 000
0. 000
9, 277. 000

78. 000
0. 000
78. 000

1, 072. 000
0. 000
1, 072. 000

152. 000
0. 000
152. 000

7.000
0. 000
7.000

6, 434. 000
0. 000
6, 434. 000

13. 000
4.000
17. 000

Page 2
ESTI MATE RUN 10/ 12/ 2016

09: 40: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 034. 00
0. 00
2,831.00
0. 00
22, 495. 00
0. 00
31, 911. 60
0. 00
17, 626. 30
0. 00
312. 00
0. 00
3, 752. 00
0. 00
1, 672. 00
0. 00
1, 428. 00
0. 00
411, 776. 00
612. 00
2, 601. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18159R- BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0065 203-01594 Conbi nati on Loader 75. 000 40. 000
HOUR 35. 000 5, 355. 00
153. 00000 75. 000 11, 475.00
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
336. 00000 0. 000 0. 00
0075 208-00002  *Erosion Log Type 1 (12 Inch) 2, 600. 000 2, 464. 000
LF 76. 000 342.00
4. 50000 2, 540. 000 11, 430. 00
0080 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 102. 00000 2.000 2,204.00
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 695. 00000 4.000 6, 780. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
41. 00000 8. 000 328.00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
99. 00000 8. 000 792.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 73. 000 72.500
HOUR 0. 500 54. 00
108. 00000 73. 000 7,884.00
0105 208- 00206 *Erosi on Control Supervisor 350. 000 346. 000
DAY 0. 000 0. 00
106. 00000 346. 000 36, 676. 00
0110 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 4.000 508. 00
127. 00000 4.000 508. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18159R- BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 210-01130 *Reset CGuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0120 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
802. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 4.900 0. 000
ACRE 4.900 4,988. 20
1, 018. 00000 4.900 4,988. 20
0130 212- 00009 *Seedi ng (Tenpor ary) 1.380 1.380
ACRE 0. 000 0. 00
742. 00000 1.380 1, 023. 96
0135 212-00032 *Soi | Condi tioning 4.900 0. 000
ACRE 4.900 9, 114. 00
1, 860. 00000 4.900 9, 114. 00
0140 213-00003 *Mil ching (Weed Free) 4.900 0. 000
ACRE 4.900 4, 468. 80
912. 00000 4.900 4, 468. 80
0145 213-00012 *Spray-on Mul ch Bl anket 2.900 2.200
ACRE 0. 700 2,200. 10
3, 143. 00000 2.900 9,114.70
0150 213-00061 *Mil ch Tackifier 493. 000 0. 000
LB 493. 000 1, 602. 25
3. 25000 493. 000 1, 602. 25
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 2, 820. 000 0. 000
(Phot odegradabl e O a sy 1 686. 000 3 877 80
2.30000 1, 686. 000 3,877.80
0160 304- 06000 Aggregate Base Course (Cl ass 6) 679. 530 679. 530
TON 0. 000 0. 00
43. 00000 679. 530 29,219.79
0165 306- 01000 Recondi ti oni ng 1, 467. 000 1, 467. 000
SY 0. 000 0. 00
3.50000 1, 467. 000 5,134.50



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 420. 000 420. 000
SY 0. 000 0. 00
210. 00000 420. 000 88, 200. 00
0175 403-34701 *Hot M x Asphalt (G ading SX) (75) 1, 622. 630 1, 622.630
TON 0. 000 0. 00
106. 00000 1, 622. 630 171,998.78
0180 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 88.170 88.170
TON 0. 000 0.00
559. 00000 88. 170 49, 287. 03
0185 411-10255 *Emul sified Asphalt (Sl ow Setting) 932. 000 932. 000
GAL 0. 000 0. 00
7.25000 932. 000 6, 757. 00
0190 507-00100  *Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
CcY 1. 000 519. 00
519. 00000 1. 000 519. 00
0195 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
327. 00000 0. 000 0. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 125. 000 0. 000
LF 45. 000 3,015. 00
67. 00000 45. 000 3,015. 00
0205 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 4,218.00
4,218. 00000 1. 000 4,218.00
0210 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4,161. 00000 1. 000 4,161. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 200. 000 1, 200. 000
LF 0. 000 0.00
25. 00000 1, 200. 000 30, 000. 00
0220 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
857. 00000 2.000 1,714.00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606- 01370 *Transi tion Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
1, 258. 00000 8. 000 10, 064. 00
0230 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,120. 00000 1. 000 2,120. 00
0235 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 813. 00000 4.000 7,252.00
0240 607- 00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0245 607- 00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0250 607- 01000 *Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 609- 60011 *Curb Type 6 (Section M 278. 000 278. 000
LF 0. 000 0. 00
13. 00000 278. 000 3, 614. 00
0260 612-00001 Del i neator (Type I) 24. 000 0. 000
EACH 24.000 1,176. 00
49. 00000 24.000 1,176. 00
0265 612-00003 Delineator (Type I11) 12. 000 0. 000
EACH 12. 000 624. 00
52. 00000 12. 000 624. 00
0270 612-00023 *Delineator (Type I11) (Barrier) 12. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0275 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 18. 000 604. 80

33. 60000 18. 000 604. 80



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-00012 Sign Panel (Qass I1) 2.000 0. 000
SF 2.000 33.00
16. 50000 2.000 33.00
0285 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 19. 000 1, 244.50
65. 50000 19. 000 1, 244.50
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0. 000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0295 614-80385  *Runmble Strip 3, 000. 000 3,000. 000
LF 0. 000 0.00
2. 00000 3, 000. 000 6, 000. 00
0300 621-00450 *Det our Pavenent 7,221.000 7,221.000
SY 0. 000 0. 00
87. 00000 7,221.000 628, 227. 00
0305 624-20300 Det our Drainage Pipe (dass 0) 170. 000 170. 000
LF 0. 000 0. 00
68. 00000 170. 000 11, 560. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 9, 010. 00
90, 100. 00000 1. 000 90, 100. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0.910
LS 0. 000 0. 00
805, 004. 00000 0.910 732,553. 64
0320 626- 01000 *Public Information Services 1. 000 0.900
LS 0. 100 2,260. 00
22, 600. 00000 1. 000 22, 600. 00
0325 627-00005 *Epoxy Pavenent Mar ki ng 127. 000 127. 000
GAL 0. 000 0. 00
78. 00000 127. 000 9, 906. 00
0330 627-00011 *Pavenent Marking Paint (Waterborne) 498. 000 498. 000
GAL 0. 000 0. 00
66. 00000 498. 000 32, 868. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18159R- BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-00000  *Fl aggi ng 2, 618. 000 2, 618. 000
HOUR 0. 000 0. 00
33. 00000 2,618. 000 86, 394. 00
0340 630- 00007 *Traffic Control Inspection 178. 000 170. 000
DAY 8. 000 2,104.00
263. 00000 178. 000 46, 814. 00
0345 630-00012 *Traffic Control Managenent 389. 000 379. 000
DAY 10. 000 6, 320. 00
632. 00000 389. 000 245, 848. 00
0350 630- 00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 630-00028 *Rol I i ng Roadbl ock 8. 000 6. 750
HOUR 0. 450 28.35
63. 00000 7.200 453. 60
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 21.000 18. 900
EACH 0. 000 0. 00
41. 00000 18. 900 774.90
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 000 0. 00
331. 00000 3. 600 1, 191. 60
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
225. 00000 0. 900 202. 50
0375 630-80341 *Construction Traffic Sign (Panel Size A) 35. 000 31. 500
EACH 0. 000 0. 00
45. 00000 31.500 1, 417.50
0380 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 90. 900
EACH 0. 000 0. 00
45. 00000 90. 900 4,090. 50
0385 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 12. 600
EACH 0. 000 0. 00
62. 00000 12. 600 781. 20



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18159R- BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80344 *Construction Traffic Sign (Special) 97. 000 87.300
SF 0. 000 0. 00
16. 00000 87.300 1, 396. 80
0395 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 630-80355 *Portabl e Message Sign Panel 4. 000 2.700
EACH 0. 000 0. 00
6, 250. 00000 2.700 16, 875. 00
0405 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
3, 164. 00000 3. 600 11, 390. 40
0410 630- 80360 *Drum Channel i zi ng Devi ce 283. 000 254.700
EACH 0. 000 0. 00
13. 00000 254.700 3,311.10
0415 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
3, 164. 00000 1. 800 5, 695. 20
0420 630-80370 Concrete Barrier (Tenporary) 3, 124. 000 2,811. 600
LF 0. 000 0. 00
64. 00000 2,811. 600 179, 942. 40
0425 630- 80380 *Traffic Cone 105. 000 94. 500
EACH 0. 000 0. 00
7.00000 94.500 661. 50
0430 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
1, 504. 00000 0. 900 1, 353. 60
0435 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
59, 570. 00000 1. 000 59, 570. 00
0440 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0450 700- 70012 F/ A Asphalt Pavenent |ncentive -8,011. 000 -8,011. 000
FA 0. 000 0. 00
1. 00000 -8,011. 000 -8,011. 00
0455 700- 70016 F/ A Fuel Cost Adj ustnent -8,123.730 -8,123.730
FA 0. 000 0. 00
1. 00000 -8,123.730 -8,123.73
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -22,785.610 -22,785.610
F A 0. 000 0. 00
1. 00000 -22,785.610 -22,785.61
0465 700- 70021 F/ A On-The-Job Trai nee Del eted per CMO # 7 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70380 F/ A Erosion Control -4, 375. 000 -4, 375. 000
FA 0. 000 0. 00
1. 00000 -4, 375. 000 -4,375.00
0485 700- 70587 F/ A Hazardous Waste D sposal PAI NT DI SPOSAL 667. 000 667. 000
FA 0. 000 0. 00
1. 00000 667. 000 667. 00
0985 900- 00006 Added Item (Dol lar)/ DRB Standing Conmmttee Added per 12, 725. 000 12, 725. 000
MCR/ CMD #2
DOL 0. 000 0. 00
1. 00000 12, 725. 000 12, 725. 00
0990 630-85041 Mobi | e Attenuator Added per CMD/ MCR #3 78. 000 71.000
DAY 7.000 3,500. 00
500. 00000 78. 000 39, 000. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0995 208-00035 Aggregat e Bag Added per MCR/ CMO #5 354. 000 354. 000
LF 0. 000 0. 00
6. 00000 354. 000 2,124.00
1000 607-11525 Fence (Plastic) Added per MCR/ CMO # 6 128. 000 128. 000
LF 0. 000 0. 00
3. 95000 128. 000 505. 60
1005 700-70021 F/ A On- The-Job Trai nee Added per CMO # 7 1, 600. 000 1, 600. 000
HOUR 0. 000 0. 00
2. 00000 1, 600. 000 3, 200. 00
1010 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -240. 000 -240. 000
Added per CMO #8
DOL 0. 000 0. 00
1. 00000 -240. 000 -240. 00
1015 700- 70034 F/ A Change Order is for the installation of Qare 36, 448. 450 36, 381. 460
Screen (Tenp).
FA 0. 000 0. 00
1. 00000 36, 381. 460 36, 381. 46
1035 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 835. 000 835. 000
SF 0. 000 0. 00
17. 00000 835. 000 14, 195. 00
1075 900- 00006 Added Item (Dol lar)/ Hazardous Waste Disposal Pl anned 0. 000 0. 000
F/' A - OMO #17
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 900- 00006 Added Item (Dollar)/ Structures Overhead Costs for the 22,592. 580 0. 000
Mont h of June 2016
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 607-11350 Fence Deer 78. 000 0. 000
LF 78. 000 2, 340. 00
30. 00000 78. 000 2, 340. 00
1130 900- 00006 Added Item (Dollar)/ Structure Overhead Costs for the 50, 000. 000 0. 000
Month of July 2016
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,499, 247.50 % 70,118.80% 3,311, 543.17



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQIECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0495 202- 00026 Renoval of Slope and Ditch Paving 984. 000 984. 000
SY 0. 000 0. 00
19. 00000 984. 000 18, 696. 00
0500 202-00027 Renoval of Riprap 122. 000 122. 000
SY 0. 000 0. 00
124. 00000 122. 000 15, 128. 00
0505 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 2,762. 000 2,762. 000
SY 0. 000 0. 00
12. 00000 2,762.000 33, 144. 00
0510 202- 00425 *Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
44.50000 0. 000 0. 00
0515 202- 00453 Renoval of Portions of Present Structure (O ass 2) 23. 000 23. 000
SY 0. 000 0. 00
225. 00000 23.000 5,175.00
0520 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0525 202- 00504 Renoval of Expansion Device 137. 000 137. 000
LF 0. 000 0. 00
219. 00000 137. 000 30, 003. 00
0530 202-01000 *Renoval of Fence 359. 000 359. 000
LF 0. 000 0. 00
4. 00000 359. 000 1, 436. 00
0535 202- 05100 Sandbl asting Rei nforcing Steel 57. 000 57. 000
SY 0. 000 0. 00
8. 00000 57. 000 456. 00
0540 202-05300 *Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
189, 850. 00000 1. 000 189, 850. 00
0545 203- 00060 *Enbankment Material (Conplete In Place) 426. 000 426. 000
CcY 0. 000 0. 00

64. 00000 426. 000 27, 264. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0550 206- 00000 Structure Excavation 416. 000 416. 000
CY 0. 000 0. 00
25. 00000 416. 000 10, 400. 00
0555 206- 00065 Structure Backfill (FlowFill) 10. 600 10. 600
CY 0. 000 0. 00
204. 00000 10. 600 2,162. 40
0560 208-00400  Wter Control 1. 000 1.000
LS 0. 000 0. 00
61, 464. 00000 1. 000 61, 464. 00
0565 210- 04027 *Modi fy Structure (Special) 5. 000 5. 000
EACH 0. 000 0. 00
443. 00000 5. 000 2,215.00
0570 240- 00000 *WIdlife Biologist 7.000 7.000
HOUR 0. 000 0. 00
86. 00000 7.000 602. 00
0575 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
261. 00000 0. 000 0. 00
0580 240- 00020 Netting 3, 667. 000 3,667. 000
SY 0. 000 0. 00
7.00000 3, 667. 000 25, 669. 00
0585 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
4, 554. 00000 1. 000 4,554. 00
0590 250- 00050 *Moni tori ng Techni ci an 375. 000 374. 500
HOUR 0. 500 41. 50
83. 00000 375. 000 31, 125. 00
0595 250-00110 *Heal th and Safety O ficer 126. 000 126. 000
HOUR 0. 000 0. 00
93. 00000 126. 000 11, 718. 00
0600 250-00120 *Mat erial Sanpling and Delivery 3. 000 3. 000
EACH 0. 000 0. 00
232. 00000 3. 000 696. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0605 250-00220 *Hazar dous Waste Di sposal 1. 000 1. 000
CcY 0. 000 0.00
906. 00000 1. 000 906. 00
0610 403-34701 *Hot M x Asphalt (G ading SX) (75) 455. 570 455. 570
TON 0. 000 0. 00
106. 00000 455. 570 48, 290. 42
0615 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 25. 150 25.150
TON 0. 000 0.00
559. 00000 25. 150 14, 058. 85
0620 503-01060 *Mcropile (6 Inch) 3, 065. 000 3, 065. 000
LF 0. 000 0. 00
192. 00000 3, 065. 000 588, 480. 00
0625 506-00010 R prap (Special) 853. 000 853. 000
CcY 0. 000 0. 00
163. 00000 853. 000 139, 039. 00
0630 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 10. 100 10. 100
CcY 0. 000 0.00
519. 00000 10. 100 5,241.90
0635 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 509-08201 *Retrofit/Repair Type | 250. 000 243. 000
EACH 7.000 12,572.00
1, 796. 00000 250. 000 449, 000. 00
0645 509-08202 *Retrofit/Repair Type Il 0. 000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0650 509-08203 *Retrofit/Repair Type II1 213. 000 213. 000
EACH 0. 000 0. 00
1, 075. 00000 213. 000 228, 975. 00
0655 509- 90001 *Paint Existing Structure 1. 000 1. 000
EACH 0. 000 0. 00
106, 014. 00000 1. 000 106, 014. 00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 F-11-AB Structure
0660 515-00120 *Wat er proof i ng (Menbr ane) 2, 696. 000 2,696. 000
SY 0. 000 0. 00
13. 25000 2,696. 000 35, 722. 00
0665 515-00400 *Concrete Seal er 570. 000 570. 000
SY 0. 000 0. 00
12. 50000 570. 000 7,125.00
0670 515-00410 Concrete Sealer (CalciumNtrite) 26. 000 26. 000
SY 0. 000 0. 00
31. 00000 26. 000 806. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 137. 000
LF 0. 000 0. 00
263. 00000 137. 000 36, 031. 00
0675 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0680 518-02030 Pol yester Concrete End Dam 517. 000 517. 000
CF 0. 000 0. 00
179. 00000 517. 000 92, 543. 00
0685 601-03000 *Concrete dass D 24.000 24.000
CcY 0. 000 0. 00
595. 00000 24.000 14, 280. 00
0690 601- 03540 Concrete O ass DT (Deck Toppi ng) 3. 000 3. 000
CcY 0. 000 0. 00
563. 00000 3. 000 1, 689. 00
0695 601- 06100 Concrete (Patching) 0. 200 0. 200
CcY 0. 000 0. 00
6, 841. 00000 0. 200 1, 368. 20
0700 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0705 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,698. 000 2,698. 000
LB 0. 000 0. 00
1. 50000 2,698. 000 4,047.00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0710 606-11015 Bridge Rail Type 10R (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0715 607-52900 *Li ne Post (Chain Link) 32. 000 32. 000
EACH 0. 000 0. 00
86. 00000 32. 000 2,752.00
0720 607-53005 *Fence Chain Link (Special) 360. 000 0. 000
LF 360. 000 34, 560. 00
96. 00000 360. 000 34, 560. 00
0720 MATERI AL ALLOMNCE Fence Chain Link (Special) 358. 984
LF - 358. 984 -11, 448. 00
31. 89000 0. 000 0. 00
0725 627-00005 *Epoxy Pavenent MarKking 5. 000 5. 000
GAL 0. 000 0. 00
78. 00000 5. 000 390. 00
1040 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 67. 000 67. 000
SF 0. 000 0. 00
17. 00000 67. 000 1, 139. 00
1050 900- 00007 Added Item (Each)/ d and Change at Abutments #1 and #6 2. 000 2. 000
at WVB | 70 (F-11-AB)
EACH 0. 000 0. 00
1, 019. 00000 2.000 2,038. 00
1060 900- 00021 Added |tem (Square Foot)/ Renoval & Disposal of Lead 175. 000 175. 000
Based Pai nt
SF 0. 000 0. 00
287. 65000 175. 000 50, 338. 75
1065 900- 00021 Added |tem (Square Foot)/ Paint Existing Structure 175. 000 175. 000
SF 0. 000 0. 00
160. 63000 175. 000 28, 110. 25
1070 700-70036 F/' A Mag Partical e Testing 19, 535. 000 19, 535. 000
FA 0. 000 0. 00
1. 00000 19, 535. 000 19, 535. 00
1085 900- 00004 Added Item (Cubic Yard)/ Slope and Ditch Paving 219. 700 219.700
(Reinforced) - F-11-AB
CY 0. 000 0. 00
562. 15000 219. 700 123, 504. 36
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PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 0300 F-11-AB Structure
1095 700- 70034 F/ A Rougheni ng and d eaning Priner - VB | 70 20, 000. 000 0. 000
FA 9, 330. 770 9, 330. 77
1. 00000 9, 330. 770 9, 330. 77
1100 900- 00012 Added Item (Foot)/ Fence Chain Link (Special) on WB | 360. 000 0. 000
70
LF 360. 000 38, 286. 00
106. 35000 360. 000 38, 286. 00
1110 900- 00014 Added Item (Lunp Sun)/ Install / Renmove Gal vani zed 3, 460. 000 0. 000
Fence & Mb
LS 1. 000 1.00
1. 00000 1. 000 1.00
1115 900- 00006 Added Item (Dollar)/ Material Price of Galvanized Fence 11, 447. 910 0. 000
Chain Link (Special) WB
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2,580, 935.04 $ 83,343.27 % 2,555, 358. 90
CAT NOO301 0301 F-11-AC Structure
0730 202-00026 Renoval of Slope and Ditch Paving 1, 149. 000 1, 149. 000
SY 0. 000 0. 00
19. 00000 1, 149. 000 21, 831. 00
0735 202-00027 Renoval of Riprap 138. 000 138. 000
SY 0. 000 0. 00
124. 00000 138. 000 17,112. 00
0740 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 2, 715. 000 2,715. 000
SY 0. 000 0. 00
12. 00000 2,715. 000 32,580. 00
0745 202- 00425 *Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0750 202- 00453 Renoval of Portions of Present Structure (O ass 2) 55. 000 55. 000
SY 0. 000 0. 00
225. 00000 55. 000 12, 375. 00
0755 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
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PON: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQIECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 F-11-AC Structure

0760 202- 00504 Renoval of Expansion Device 137. 000 137. 000
LF 0. 000 0. 00
219. 00000 137. 000 30, 003. 00
0765 202-01000 *Renoval of Fence 359. 000 359. 000
LF 0. 000 0. 00
4. 00000 359. 000 1, 436. 00
0770 202- 05100 Sandbl asting Rei nforcing Steel 86. 000 86. 000
SY 0. 000 0. 00
8. 00000 86. 000 688. 00
0775 202- 05300 *Removal and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
189, 850. 00000 1. 000 189, 850. 00
0780 203- 00060 *Enbankment Material (Conplete In Place) 344. 000 344. 000
CY 0. 000 0. 00
64. 00000 344. 000 22,016. 00
0785 206- 00000 Structure Excavation 163. 000 163. 000
CY 0. 000 0. 00
25. 00000 163. 000 4,075. 00
0790 206- 00065 Structure Backfill (FlowFill) 4. 400 4.400
CY 0. 000 0. 00
204. 00000 4.400 897. 60
0795 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
61, 464. 00000 1. 000 61, 464. 00
0800 210- 04027 *Modi fy Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
443. 00000 1. 000 443. 00
0805 240- 00000 *WIdlife Biologist 22.000 22.000
HOUR 0. 000 0. 00
86. 00000 22.000 1, 892. 00
0810 240-00010 Renoval of Nests 34.000 34. 000
HOUR 0. 000 0. 00

261. 00000 34. 000 8,874.00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 0301 F-11-AC Structure
0815 240-00020 Netting 0. 000 0. 000
SY 0. 000 0.00
7.00000 0. 000 0.00
0820 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0.00
4,554. 00000 1. 000 4,554. 00
0825 250- 00050 *Moni tori ng Techni ci an 340. 000 340. 000
HOUR 0. 000 0. 00
83. 00000 340. 000 28, 220. 00
0830 250-00110 *Heal th and Safety O ficer 136. 000 136. 000
HOUR 0. 000 0. 00
93. 00000 136. 000 12, 648. 00
0835 250-00120 *Mat erial Sanpling and Delivery 3. 000 3. 000
EACH 0. 000 0.00
232. 00000 3. 000 696. 00
0840 250-00220 *Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
906. 00000 0. 000 0. 00
0845 403-34701 *Hot M x Asphalt (G ading SX) (75) 461. 000 461. 000
TON 0. 000 0.00
106. 00000 461. 000 48, 866. 00
0850 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 24. 420 24.420
TON 0. 000 0.00
559. 00000 24. 420 13, 650. 78
0855 503-01060 *Mcropile (6 Inch) 3, 045. 000 3, 045. 000
LF 0. 000 0. 00
192. 00000 3, 045. 000 584, 640. 00
0860 506-00010 Ri prap (Special) 600. 000 600. 000
CcY 0. 000 0. 00
163. 00000 600. 000 97, 800. 00
0865 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CcY 0. 000 0. 00
519. 00000 0. 000 0. 00
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PON: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQIECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 F-11-AC Structure

0870 509- 08010 *Alter and Erect Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
3, 644. 00000 1. 000 3, 644.00
0875 509-08120 Tenporary Bridge Deck 479. 000 479. 000
SF 0. 000 0. 00
112. 00000 479. 000 53, 648. 00
0880 509-08201 *Retrofit/Repair Type | 118. 000 105. 000
EACH 13. 000 23, 348. 00
1, 796. 00000 118. 000 211, 928. 00
0885 509- 08202 *Retrofit/Repair Type I 2.000 1. 000
EACH 1. 000 1, 462. 00
1, 462. 00000 2.000 2,924.00
0890 509- 08203 *Retrofit/Repair Type Il 213. 000 213. 000
EACH 0. 000 0. 00
1, 075. 00000 213. 000 228, 975. 00
0895 509-90001 *Pai nt Existing Structure 1. 000 1. 000
EACH 0. 000 0. 00
106, 014. 00000 1. 000 106, 014. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 2, 696. 000 2,696. 000
SY 0. 000 0. 00
13. 25000 2, 696. 000 35,722.00
0905 515-00400 *Concrete Seal er 570. 000 570. 000
SY 0. 000 0. 00
12. 50000 570. 000 7,125.00
0910 515-00410 Concrete Sealer (CalciumNtrite) 128. 000 128. 000
SY 0. 000 0. 00
31. 00000 128. 000 3, 968. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 137. 000
LF 0. 000 0. 00
263. 00000 137. 000 36, 031. 00
0915 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00

125. 00000 0. 000 0. 00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 0301 F-11-AC Structure
0920 518-02030 Pol yester Concrete End Dam 491. 800 491. 800
CF 0. 000 0. 00
179. 00000 491. 800 88, 032. 20
0925 601-03000 *Concrete dass D 22.000 22.000
CcY 0. 000 0. 00
595. 00000 22.000 13, 090. 00
0930 601- 03540 Concrete Cass DT (Deck Toppi ng) 7.000 7.000
CcY 0. 000 0. 00
563. 00000 7.000 3,941. 00
0935 601- 06100 Concrete (Patching) 0. 400 0. 400
CcY 0. 000 0. 00
6, 841. 00000 0. 400 2,736. 40
0940 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 4,941. 000 4,941. 000
LB 0. 000 0. 00
1. 50000 4,941. 000 7,411.50
0950 606-11015 Bridge Rail Type 10R (Special) 0. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0955 607-52900 *Line Post (Chain Link) 39. 000 39. 000
EACH 0. 000 0. 00
86. 00000 39. 000 3, 354. 00
0960 607-53005 *Fence Chain Link (Special) 0. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0960 MATERI AL ALLOMNCE Fence Chain Link (Special) 0. 000
LF 0. 000 0. 00
31. 89000 0. 000 0. 00
0965 627-00005 *Epoxy Pavenent Mar ki ng 5. 000 5. 000
GAL 0. 000 0. 00
78. 00000 5. 000 390. 00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
1020 900- 00021 Added |tem (Square Foot)/ Renoval & Disposal of Lead 102. 000 102. 000
Based Pai nt
SF 0. 000 0. 00
287. 65000 102. 000 29, 340. 30
1025 900- 00021 Added Item (Square Foot)/ Paint existing structure 102. 000 102. 000
SF 0. 000 0. 00
160. 63000 102. 000 16, 384. 26
1030 700-70130 F/ A Repair Expansion Joint F-11-AC 8, 763. 000 8, 763. 000
F A 0. 000 0. 00
1. 00000 8, 763. 000 8, 763. 00
1045 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 67. 000 67. 000
SF 0. 000 0. 00
17. 00000 67. 000 1, 139. 00
1055 900- 00007 Added Item (Each)/ G and Change at Abutments #1 and #6 2. 000 2. 000
at EB | 70 (F-11-AQ)
EACH 0. 000 0. 00
1, 019. 00000 2.000 2,038. 00
1090 900- 00004 Added Item (Cubic Yard)/ Slope and Ditch Paving 183. 600 183. 600
(Reinforced) - F-11-AC
CY 0. 000 0. 00
562. 15000 183. 600 103, 210. 74
1105 900- 00012 Added Item (Foot)/ Fence Chain Link (Special) on EB 70 360. 000 360. 000
LF 0. 000 0. 00
106. 35000 360. 000 38, 286. 00
1120 900- 00006 Added Item (Dollar)/ Material Price of Galvanized Fence 11, 447. 900 0. 000
Chain Link (Special) EB
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 2,216, 154.68 $ 24,810.00$% 2,204,706.78
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 168. 00000 1. 000 51, 168. 00
0975 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
47, 427. 00000 1. 000 47, 427. 00




Page 23

CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18159R-BI D ESTI MATE RUN 10/ 12/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0021 09: 40: 34
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0980 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
3, 071. 00000 1. 000 3,071.00

CAT 0400 CURRENT AMI  $ 101, 666. 00 $

0.00$ 101, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,398,003.22$

178,272.07$ 8,173,274.85



